



Quality Improvement Plans to Increase Behavioral Health Screening in OB/GYN Care

January 28, 2020

LPG OBGYN Associates – Women’s Medicine Collaborative

PDSA Plan for Behavioral Health Screening Integration

Aim:

Describe your first (or next) test of change:	Person responsible:
-Administer behavioral health screenings at initial OB visits for pregnant patients and integrate this into standard procedures	Project Lead: Meghan Sharp, Practice Leader

LPG OBGYN Associates – Women’s Medicine Collaborative

PDSA Plan for Behavioral Health Screening Integration

Plan:

List the tasks needed to set up this test of change:	Person responsible:	When to be done:
-Screening measures (GAD-7, PHQ-2/9, and CAGE-AID) will be integrated into standard patient forms	Nurse, medical assistant, midwife, as applicable	Upon arrival at initial OB visit/ At routine prenatal visit if unable to be completed at initial OB visit
-Data will be collected on percentage of initial OB visits in which behavioral health screening measures were administered	Meghan Sharp, Practice Leader	Monthly data collection

Prediction:

Screening will occur at 75% or more of initial OB visits across the 10-month cycle

Center for Women's Health – South County Hospital PDSA Plan for Behavioral Health Screening Integration

Aim:

Describe your first (or next) test of change:	Person responsible:	When to be done:
<p>Screen 75% of pregnant or post-partum (PP) for depression utilizing the Edinburgh. Staff/Providers will screen 75% of pregnant or PP for anxiety utilizing the GAD and use the 5P's to screen (75%) for substance use. Currently the sites are screening for depression only at the post-partum office visits. They will standardize the three screenings at least once during pregnancy or PP.</p>	<p>-Providers/ Staff -Maureen P and Maureen K</p>	<p>January – February start</p>

Center for Women's Health – South County Hospital PDSA Plan for Behavioral Health Screening Integration

Plan:

List the tasks needed to set up this test of change:	Person responsible:	When to be done:
Build templates for data entry into Greenway	Maureen K.	Completed December 2019
<ul style="list-style-type: none">-Meet with staff to discuss the process-Have the IT team build the GAD and 5 P's into Greenway-Have baseline data pulled for comparison with ongoing data submissions for the project-Invite EVA to attend a provider meeting in February to discuss utilizing the RI MomsPRN	Maureen P and Maureen K	January - February

Obstetrics and Gynecology Care Center at Women & Infants Hospital

PDSA Plan for Behavioral Health Screening Integration

Aim:

Describe your first (or next) test of change:	Person responsible:	When to be done:	Where to be done:
Maintain current rate of screening for depression in pregnancy	-RN -Provider	-March 2020 -Ongoing/In process	-PINT visit (RN) -New OB visit (Provider)
Screen at rate of 60% for substance use in pregnancy	RN	-March 2020 -Starting January 2020	PINT visit
Screen at rate of 60% for anxiety in pregnancy	Provider	-March 2020 -Starting January 2020	New OB visit
Depression screening in postpartum patient	Provider	Ongoing/ in process	Postpartum visit

Obstetrics and Gynecology Care Center at Women & Infants Hospital

PDSA Plan for Behavioral Health Screening Integration

Plan:

List the tasks needed to set up this test of change:	Person responsible:	When to be done:	Where to be done:
DAST-10 will be built into the chart for PINT visit	EPIC	January 2020	IT
GAD-7 will be built into the chart for New OB visit	EPIC	January 2020	IT
Procedure developed for incorporating DAST-10 into PINT visit	This team and RN/MA staff	December 01 2019 – December 31 2019	Staff meeting
Procedure developed for incorporating GAD-7 into New OB visit	This team and providers	December 31, 2019	Email

CNEMG Women's Care Practice

PDSA Plan for Behavioral Health Screening Integration

Aim:

Describe your first (or next) test of change:	Person responsible:	When to be done:
<p>Screen 100% of pregnant or post-partum (PP) for depression utilizing the Edinburgh. Providers/staff will screen 75% of pregnant or PP for anxiety, utilizing the GAD and use the DAST to screen for substance use. Previously the sites screened for depression only at the PP office visits, but will include using this tool to screen at the initial OB visit which is scheduled with a provider. The sites will work closely with IT department to have the GAD and DAST built into their templates.</p>	<p>-Providers/ Staff</p>	<p>Start January 2020</p>

CNEMG Women's Care Practice

PDSA Plan for Behavioral Health Screening Integration

Plan:

List the tasks needed to set up this test of change:	Person responsible:	When to be done:
<ul style="list-style-type: none"> -Meet with staff to discuss the process -Have the IT team build the DAST and GAD into EPIC -Have baseline data pulled for comparison with ongoing data submissions for the project -Request permission for the site to “pull their own reports” -Invite EVA to attend a provider meeting in February to discuss utilizing the RI MomsPRN line for any positive screenings. 	Jenn and Danielle	January – February 2020 Meeting: February 24 at 4p at the monthly providers meeting held @ W&I
<ul style="list-style-type: none"> -Fill out a help desk ticket so Alicia Tocci can add tolls to EPIC -Request baseline data from Virginia and access to pull reports themselves 	Jenn and Danielle	Completed December 2019